
ID Task Name Duration

1 PHYXT GEARS ROBOT DESIGN BUILD PLAN 46 days?

2 FIRST Kickoff 1 day?

3 Brianstorn all posible Robots/Tactics 44 days?

4 Game tactics and design criteria 10.67 days?

5 Overall concepts for Robot 5 days

6 Drive train 6 days

7 Cahssis and working mechanisims 6 days?

8 Choose Prototype Concept 1 day?

9 Design biuld and test Mechanical Prototype 14 days?

10 Design Prototype 6 days?

11 Build Prototype 6 days?

12 Test Prototype 2 days?

13 Brainstorm Prototype for Base Design 3 days?

14 Evaluate Design Pro's and Cons 1 day?

15 Establish Production Model Design 1 day?

16 Establish Mechanical Design for over all Concept 1 day?

17 Establish Programming needs 1 day?

18 Establish Elctrical and Pnuematic needs 1 day?

19 Establish Programming (I/O's and Logic) 1 day?

20 Design 3 days?

21 Design/Draft production design 3 days

22 Begin programming 1 day?

23 Build Production Model 16 days

24 Build Chassis and working Mechanisims 6 days

25 Install Pnuematics, Motion devices and Sensors 3 days

26 Install Electrcal Hardware and wire 3 days
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27 Complete and install program 13.67 days

28 Field Test Production Model 2 days

29 Test, Tweek Design and Modify Robot 3 days?

30 Evaluate Design for Improvements and Safety 1 day

31 Make Minor Improvements 1 day?

32 Field Test 1 day?

33 Field Construction 46 days?

34 Plan Test Field 4.17 days?

35 Acruire Stuff 7 days?

36 Build Playing Feild 5 days?

37 Complete Test Field 1 day?

38 Programming 33.67 days?

39 Define inputs and outputs 25.67 days?

40 Develop base logic 23.67 days?

41 Pack and Ship 11 days?

42 Build Create 9 days?

43 Pack 1 day?

44 Ship 1 day?
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